SentinelIQ 05 — Delivery Roadmap & Phases

Oct 13, 2026 · @maxi

SentinelIQ is delivered in eight phases, and no phase starts until the previous one meets its exit criteria.

Delivery phases

Each phase ends with a demonstrable result and a short written note on decisions made.

Phase	Name	Deliverable	Exit criterion
1	Docs and design	Documents 01–11 approved	Requirements, architecture and threat model reviewed
2	Skeleton, Docker, CI	Repo, docker-compose, CI pipeline	`docker-compose up` runs; CI is green on an empty test
3	Auth and ingestion	Login, roles, event API, normalization	FR1–FR3 acceptance tests pass against Postgres in Docker
4	ML scoring	Trained baseline model, scoring service, evaluation report	FR4 met; precision, recall and false-positive rate documented
5	RAG triage	ATT&CK knowledge base, retrieval, explanations	FR5 met; retrieval checked on a small labeled set
6	Dashboard	Analyst queue, detail view, actions, audit log, metrics	FR6–FR8 met end to end
7	Hardening and deployment	Security review, load test, cloud deployment	NFR targets measured; threat-model items closed
8	Demo and interview prep	README, demo video, talking points	Demo runs from a clean machine in under 10 minutes

Definition of done

A phase is finished only when all of the following are true.

- Its exit criterion in the table above is demonstrated, not just claimed.
- New code has automated tests, and the full test suite passes in CI.
- The system starts with a single `docker-compose up` from a clean checkout.
- No secrets are committed, and linting and dependency scans pass.
- The relevant document is updated, and any decision made is recorded as a short architecture decision record (ADR).

Documentation set

Eleven documents make up the design package. Phase 1 ends when all of them are drafted and reviewed; each lives in its own file.

No.	Document	Status
00	Documentation Index	Drafted
01	Vision & Problem Statement	Drafted
02	Product Requirements (PRD)	Drafted
03	Non-Functional Requirements & Security	Drafted
04	Data Strategy & Scope	Drafted
05	Delivery Roadmap & Phases	Drafted
06	Presentation & Interview Playbook	Drafted
07	Architecture (HLD) and ADRs	Drafted
08	Data Model & API Specification	Drafted
09	ML & RAG Design	Drafted
10	Threat Model	Drafted
11	Test & Deployment Plan	Drafted

Decisions made

Two early decisions shape this plan; the full record, including the LLM provider and alert threshold, is in Document 02 under Decisions.

Data comes from both public network flows and synthetic authentication logs. The system runs Docker-only through Phase 6 and is deployed to Google Cloud Run in Phase 7.